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Section 1
Introduction

This work plan outlines the site-specific requirements to conduct remedial
investigation (RI), and removal action (RA) activities, at Riverside Park (Park Site).
This work plan details specific information regarding pre-construction
characterization, removal, and restoration activities that will take place at Riverside
Park.

COM Federal Programs (COM) is providing RI support to Region VIII of the U.S.
Environmental Protection Agency (EPA) on the Libby, Montana asbestos project.
This work plan covers additional RI activities at Riverside Park. The RI activities for
Riverside Park will entail surface and subsurface soil sampling, and visual
characterization at the site. All rationale, data quality objectives, quality assurance
(QA) procedures, and standard operating procedures (SOPs) from the contaminant
screening study (CSS) sampling and analysis plan (SAP) Revision 1 will apply (COM
2003a).

The U.S. Department of Transportation's John A. Volpe National Transportation
Systems Center (Volpe) is providing environmental engineering and contaminant
removal support to EPA on the Libby, Montana asbestos project. Volpe, its
contractor, COM, and CDM's subcontractor, MACTEC Federal Programs
(MACTEC), will provide specific technical support for the RA activities at the park.
RA activities will entail excavation, transportation and disposal of contaminated soils,
and subsequent restoration of the site. All project QA and quality control (QC)
requirements for measurement reports associated with the RA will be addressed in a
future data summary report.

1.1 Objectives
The primary objectives of this project are to (1) identify any additional areas within
Riverside Park where vermiculite contamination is present, (2) implement a RA to
remove any contamination that poses a threat to human health based on the
anticipated use of this land as a recreational area, and (3) ensure that all soils in the
park requiring excavation by the city during future renovations are clean and do not
pose a health risk to city construction personnel.

This work plan outlines the anticipated scope of work necessary to accomplish the
above project objectives in a cost-effective, time-critical manner, using an integrated
approach for characterization and cleanup. Accordingly, the remainder of this
document will:

1. Utilize available information to form a conceptual understanding of the
nature and extent of vermiculite contamination within Riverside Park

1-1
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2. Develop a field sampling program that will test and refine this understanding ™
and develop clear boundaries for cleanup using cleanup criteria previously
established by EPA I

3. Provide the guidelines for implementing a dynamic cleanup/sampling
program that utilizes observations during cleanup to refine the necessary •
extent of cleanup ™

1.2 Site Location and Project Background |
Riverside Park is situated on the south side of the Kootenai River just north of the
City of Libby, Montana (Figure 1-1). The property is currently owned by the City of •
Libby and encompasses approximately 4.7 acres. The subject property was formerly |
owned by W.R. Grace and used as part of their vermiculite export plant. Former W.R.
Grace employees have indicated that the company stockpiled and staged vermiculite •
along the riverbank in this vicinity of the plant. This activity is believed to be the I
primary contribution source for the vermiculite contamination on the property.

The property was subsequently purchased by the city and converted to a recreational |
area. The park has also been used by the city during snow removal activities. Over
the years, large quantities of snow from various locations in Libby, including the •
export plant, have been stockpiled within the park. Conceivably as the snow has |
melted, any vermiculite source materials that had been accumulated with the snow
would have been deposited on the ground surface. Snow removal activities are •
suspected as a secondary source for the vermiculite contamination in the park. •

W.R. Grace implemented cleanup activities at the former export plant in 1999. In •
December 1999, CDM collected confirmation soil samples (Figure 1-2) in order to |
evaluate whether or not W.R. Graces removal objectives had been met for the former
export plant. Eleven surface soil samples along the south side of the access road •
bordering the former plant and Riverside Park. Two additional surface soil samples |
were collected inside the park, within 30 feet of the road. Soil samples were
submitted for Libby amphibole (LA) asbestos determination by polarized light •
microscopy (PLM) (National Institution of Occupational Safety and Health [NIOSH] |
1994). The analytical results for all samples were non-detect.

The City of Libby initiated renovations to the park in May of 2003 (Figure 1-3). While |
constructing a new boat ramp a two-inch thick layer of vermiculite, along the west
side of the ramp leading down to the water, was discovered. The layer is •
approximately 8-10 inches below the grass surface and is exposed along the ramp |
(Figure 1-3). In addition, during site renovations for the picnic areas, overburden
material was scraped off the top of the bank west of the new boat ramp and pushed •
over the bank. This scraping exposed additional contamination in the picnic areas |
above the bank.

On May 22, 2003 Volpe and CDM personnel conducted a site visit. During that visit |
surface soil samples were collected along the new boat ramp. Three 5-point
composite surface soil samples (0-1 inch) were collected at locations shown in Figure

1-1
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1-4. The samples were collected in accordance with the Final Sampling and Analysis
Plan for the CSS investigation (COM 2002a) and applicable modifications (COM
2002b). Soil samples were submitted for LA asbestos determination by PLM (NIOSH
1994). The analytical results for all samples were non-detect. Logbook pages, field
sample data sheets, and sample results from the May 22 site visit are located in
Attachments 1, 2, and 3.

In conjunction with the May 22 soil sampling, the park was visually inspected for
contamination. Visible vermiculite and other apparent asbestos contamination was
found in the park and along the banks of the Kootenai River. After inspecting the
site, COM and Volpe covered and fenced off those areas in the park with the highest
concentration of visible contamination in order to mitigate the short-term exposure
hazard (Figure 1-5). Erosion control fabric and silt fences are also being installed
along the riverbank as interim measures until the site is remediated.

1.3 Conceptual Understanding of Contamination
Extents
Available site background information and findings from the May 22 property
assessment have been used to develop a preliminary interpretation of the nature and
extent of vermiculite contamination within Riverside Park. Areas of significant
vermiculite contamination are expected to be found nearest the river. Historical
operations of the former export plant have resulted in deposition of a thin layer of
vermiculite source materials on the top of the riverbank. At this time it is not known
if any of the material stockpiled by W.R. Grace included expanded (popped)
vermiculite. No popped vermiculite was observed at the site during the May 22
inspection. Presumably, source material was originally staged in various areas
throughout the export plant. As material was processed, it was most likely loaded
directly into rail cars and transported by train. Accordingly, the majority (if not all) of
the source material remaining in the park is expected to be unpopped vermiculite.

The vermiculite layer is believed to be laterally continuous in those areas nearest the
river, where W.R. Grace previously stockpiled vermiculite. There is insufficient data
to determine the lateral continuity of this vermiculite layer outside of this area, but it
is expected to dissipate towards the southwest half of the park, in the direction of the
former export plant. The thickness of the vermiculite layer is not expected to exceed
12 inches and is likely directly related to original topographic conditions at the site.
When the vermiculite was stockpiled on the site, it filled in any low spots in the
riverbank topography. Subsequent staging and movement of material was most
likely performed with heavy materials handling equipment (e.g., excavator). This
equipment would have removed bulk materials down to the approximate grade of
the original surface. Presumably, efforts were made by the equipment operator to
minimize the amount of native soils excavated and transported with the vermiculite
from one staging area to the next. This resulted in source materials in direct contact
with native soils being left on site.

Details on the purchase of the land by the city and subsequent development as a
recreation area are not known at this time. At some point during the transition of the

1-2
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property from an operable export plant into a park, fill material was placed on top of
the bank. Most likely, this fill was placed for grading purposes during park
development. The vermiculite lens exposed near the new boat ramp is currently
buried beneath approximately 12 inches of fill material. The recent renovation
activities undertaken by the city entailed scraping of surface soils. In so doing, city
workers removed the fill material covering the vermiculite lens in this area of the site,
exposing the underlying source material.

Insufficient data is available for assessing the extent of contamination in soils along
the riverbank slope. Conceivably, vermiculite materials were inadvertently pushed
over the side and down the slope of the bank during export plant operations.
Similarly, the recent scraping and subsequent placement of overburden soils along
the slope of the riverbank by the city may have resulted in cross contamination of
riverbank soils with vermiculite from the picnic areas.

COM 13
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Figure 1-1
Site Location

Riverside Park
Libby, Montana
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Figure 1-2
Selected Soil Samples from

the Former Export Plant
Riverside Park

Libby, Montana
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Figure 1-3
Park Renovation Plan

Riverside Park
Libby, Montana
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Vermiculite Lens

Figure 1-4

Photographs of Vermiculite Lens
Riverside Park, Libby, Montana
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Figure 1-5
Overview of May 22, 2003 Site Visit

Riverside Park
Libby, Montana

Legend
O Sample Locations (5/22/03 Site Visit)

Tarped Areas

N

Feet
0 50 100 200

Mapfilename: Figure1-5CityBoatRamp.mxd



I
Section 2

| Remedial Investigation

I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I

Pre-removal characterization activities at the site will entail a verbal interview with
city park personnel, followed by a visual inspection of the property, and surface and
shallow subsurface soil sampling in accordance with the CSS protocols. These
findings will be used to determine removal objectives for the site, delineate
excavation limits of contaminated soils, and develop guidelines for subsequent
restoration activities.

2.1 Verbal Interview Concerning Park Site Activities
Dan Thede, Director of Public Services for the City of Libby, will be interviewed by
field personnel. The objectives of this interview are twofold:

1. Obtain a summary of land use by the city since the property was purchased from
W.R. Grace, including details regarding recent site renovation activities that have
resulted in discovery of vermiculite near the boat ramp and above the riverbanks.

2. Collect additional details regarding any ongoing or planned renovations to the
park facilities, including: parking lot and roadway surface and compaction
requirements, approximate locations of existing and proposed utilities, surface
grading needs, vegetation restoration requirements, locations and descriptions of
any additional proposed facilities that EPA is not currently aware of. This
information will be used to determine the scope and extent of the RA restoration
activities.

Field personnel will complete an information field form (IFF) as part of the interview
process, which will help assess exposure risks at the site. Additional notes addressing
issues relevant to historical operations by the city at the park, current and future land
uses, and any removal or restoration concerns will be documented in field notebooks,
as appropriate.

2.2 Visual Inspection of Park Site
CDM and Volpe personnel conducted a cursory visual inspection of the park site on
May 22, 2003. Those areas that contained gross amounts of visible contamination
and thought, in EPA's judgment, to pose a short-term exposure hazard were covered
with tarps and fenced off (Figure 1-4). Those areas where vermiculite has been
visually identified and covered up will be remediated. Additional characterization
activities in these areas of the property are limited to excavation of test pits in order
to determine the vertical extent of contamination.

2-1
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Field personnel will conduct an inspection for visible vermiculite on the remaining
non-covered areas of the site. The team will record specific details in the field
logbook, on the IFF, and on copies of the available base maps and/or aerial photos
for the site. This will include documentation of the locations and depth of visible
vermiculite observed during sampling and descriptions of various park items (e.g.,
picnic tables, barbeque pits, trash receptacles, and utilities) for removal and
restoration considerations. The aerial extent of visible surface contamination will be
marked (staked and flagged) in the field and surveyed in order to facilitate
subsequent removal activities.

2.3 Soil Sampling
The soil sampling process, as discussed in the CSS SAP Revision No. 1, will involve
the following steps:

• Locate the predetermined sample locations and select composite subsample
locations (Figure 2-1)

• Collect samples from composite locations

• Complete the sample field forms included in Attachment 2 (e.g., record
subsample locations) and sketch additional structures, features, etc. not already
on the site map

• Decontaminate all non-disposable sampling equipment

2.3.1 Sample Locations and Rationale
Two types of soil samples, subsurface test pit samples and surface soil samples will
be collected as part of this investigation. Test pits will be excavated to determine the
lateral and vertical extent of the vermiculite lens observed during the construction of
the new boat ramp. Surface soil samples will be collected throughout the park and
along the riverbank to characterize the nature and extent of contamination in areas
where source material is not visibly apparent. Areas with visible vermiculite at the
surface will be cleaned up and, therefore, no soil samples will be located in these
areas. Previous investigations have identified vermiculite at the surface and in the
subsurface. However, it has not been determined that the presence of vermiculite at
the surface precludes its presence at depth. Accordingly, test pits will be excavated in
areas with visible vermiculite contamination at the surface in order to determine the
vertical extent of contamination in the subsurface for removal purposes.

2.3.1.1 Test Pits
Five initial test pit locations will be excavated at 150-foot (ft) intervals, midway
between areas of visible vermiculite and the city service road (Figure 2-1), and one
additional pit will be excavated in picnic area #4 (six initial test pits, total). These
initial test pit excavations will be advanced in areas where there is no surface
contamination, and will be used to characterize the extent of the vermiculite lens in

2-1
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the subsurface. Four secondary test pits will be excavated in the areas covered after
the May 22 site inspection in order to determine the vertical extent of vermiculite
source materials in those areas with gross surficial contamination. All ten test pit
locations were chosen based on their proximity to the lens and other visible
vermiculite observed during the May 22 site visit. Once the test pits identified in
Figure 2-1 are completed, additional test pits may be excavated to more accurately
determine the extent of the lens.

Advancements of additional test pit excavations will be based on visual
determinations. If visible contamination is present in one of the six initial test pits, an
additional pit will be excavated 50 ft away (towards the road) in an attempt to
delineate the boundary between visibly and non-visibly contaminated soils in the
subsurface. If no visible contamination is present, a test pit will be excavated 30-ft in
the other direction (closer to the river). The 150-ft space between the initial line of test
pits will be delineated, as necessary, with additional test pits spaced in 75-ft
increments. The 50- and 75-ft spacing for additional test pits is provided as guidance,
actual spacing may vary based on the professional judgment of the pre-removal
characterization team.

2.3.1.2 Surface Soil Samples
Surface soil samples will be collected within the park and along the riverbank.
Sample locations within the park will be located at 150-ft intervals, as shown on
Figure 2-1. These sample locations were chosen to provide a general idea of the
nature and extent of contamination in areas where there is no visible contamination.

Verbal interviews conducted during the May 22 site visit revealed that, during park
renovation activities, some overburden soils were scraped off the park surface and
pushed over the top of the bank. These actions apparently exposed the vermiculite
lens in soils beneath the picnic area. These renovation activities may have also
inadvertently placed contaminated soils along the riverbank. Samples will be
collected along the riverbank in order to characterize the extent of vermiculite
contamination in these soils as a result of renovation activities. Riverbank sample
locations are identified on Figure 2-1 at 150-ft intervals extending the length of the
park.

Additional samples may be collected based on observations made in the field. If
visible contamination is observed within the representative sample area for the
proposed surface sample locations, the sample location will be relocated as necessary
in order to evaluate LA asbestos concentrations in those soils immediately adjacent to
the visibly contaminated areas. The ultimate surface soil sampling objective is to
collect enough samples for laboratory analysis to characterize all non-visibly
impacted areas of the park. The field team will use professional judgment to
determine the location and frequency of any additional surface soil samples within
the park and along the riverbank.

COM 2-2
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2.3.2 Sample Collection
All soil samples will be collected in accordance with procedures identified in the CSS
SAP Revision 1 (COM 2003a). QC samples will be collected in accordance with the
CSS SAP Revision 1, excluding equipment blanks which will be collected at a rate of
one per day (COM 2003a).

2.3.2.1 Test Pit Soil Samples
Test pits will be excavated using a backhoe to a depth of three feet. Subsurface soils
will be visually characterized and logged, which will include descriptions, depths,
and types of various subsurface soil horizons observed during excavation. If visible
vermiculite is found, the depth and vertical extent of the vermiculite will be noted in
a logbook and a discrete soil sample will be collected 6 inches below the lower extent
of visible contamination. If no visible vermiculite is found, a sample will be collected
at the 3-ft interval. The aerial extent of visible subsurface contamination will be
marked (staked and flagged) in the field and surveyed in order to facilitate
subsequent removal activities.

2.3.2.2 Surface Soil Samples
Surface soil samples will be collected from both the park and along the riverbank
along the north side of the park. The approximate locations of these samples are
provided in Figure 2-1.

Surface soil samples will extend from the surface to approximately 6 inches below
ground surface (bgs). All surface soil samples will consist of 5-point (pt) composites.
The park composite samples will be comprised of a center subsample and four
additional subsamples approximately 25-ft on each directional side of the center
subsample (i.e., north, south, east, and west). The riverbank composite samples will
consist of a center subsample located at the midpoint of the bank (i.e., halfway
between the high water elevation of the river and the top of the bank) and four
additional subsamples approximately 10-ft on each directional side of the center
sample (i.e., above, below, left, and right).

The objective of sample collection along the riverbank is to characterize all non-
visibly contaminated soils. If visible vermiculite is observed at any of these pre-
determined sampling locations, it will be noted in the held logbook and the location
will be moved or deleted, as appropriate. Sampling teams will use professional
judgment to determine the new sampling location.

2.3.2.3 Finding Sample Locations
For each test pit and surface soil sampling location presented in Figure 2-1,
coordinate sets will be located using the navigation function of the global positioning
system (GPS) equipment. Once located, the coordinates will be QC checked by a
second field member. If the sample location needs to be moved, the new coordinates
will be recorded. This location will be considered the new center subsample location
for the other subsample areas.
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Section 2
Remedial Investigation

2.3.3 Field Form Completion and Feature/Structure Sketch
For each sample collected, a field sample data sheet for soil (Attachment 2) will be
completed. Each form will identify the personnel collecting the samples, sample
identification numbers, and the location of subsamples, and will be completed in
accordance with SOP CDM-LIBBY-03, Completion of Field Sample Data Sheets and
Addendum No. 3. The sample identification number associated with the sample
point will be in the form of CS-######. For each sample collected, a GPS point will
be recorded from the center location of the subsamples. The other subsample
locations will be identified using a compass and measuring instrument. For each of
these non-center subsample locations, the distance and direction from the center
location will be recorded. Any obstacles or reasons for movement, or deletion of a
sample or subsample, will be recorded on the held form. Additionally, any structure
or other relevant feature (e.g., building, pathway, etc.), not already on the site figures,
will be sketched onto a copy of the site figure or sample form.

2.3.4 Decontamination
All decontamination will be conducted in accordance with the CSS SAP Revision 1
(CDM 2003a). All non-disposable sampling equipment will be decontaminated
between sample locations but will not be decontaminated between subsample
locations.

CDM 2-4
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Section 3
Removal Action

Removal action activities will entail excavation of contaminated soils from within
Riverside Park based on removal criteria previously established by the EPA for
residential properties in Libby, Montana. These criteria have been used to establish
removal objectives for this project:

All detectable asbestos will be removed from the surface, and from within the top
12 or 18 inches of soil, depending on the anticipated land use.

Soils containing substantial amounts of visible vermiculite beyond the 12 to 18
inch excavation, up to 3-ft bgs, will be removed. If significant amounts of visible
source materials are still present at 3-ft bgs, COM oversight personnel will
evaluate the feasibility of deeper excavation based the degree of contamination
and potential exposure risks.

All soils below 12-18 inches, up to 3-ft bgs, having LA asbestos concentrations
greater than (>) one percent (%) will be removed. If soils below 3-ft bgs contain
> 1% LA asbestos, COM oversight personnel will evaluate the feasibility of
deeper excavation based the degree of contamination and potential exposure
risks.

Park renovation activities will be considered to ensure that no city personnel are
exposed to asbestos containing soils during anticipated site activities. Excavation
depths will be adjusted (increased), as necessary, to ensure future excavation
activities do not encounter any contaminated soil.

Park renovation activities will also be considered during evaluation of removal
depths. All removal-depth determinations will be evaluated based on the
proposed final grade of the park surfaces. If the proposed grade is lower than
existing grade, removal depth requirements will be increased accordingly.
However, excavation depth requirements will not decrease if the proposed grade
is higher.

The RI activities will be used to determine the initial excavation limits for the RA
based on the above removal objectives. Additional soil samples will be collected
during excavation in order to modify excavation limits, as appropriate, and verify
that removal objectives are achieved. These soil samples will be collected in
accordance with procedures identified in the CSS SAP Revision 1 (CDM 2003a).

3-1
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Excavated soils will be handled and disposed of in accordance with protocols
previously established for the residential cleanup program. Anticipated restoration
activities at Riverside Park will entail backfilling of excavated areas and may include
seeding and planting, where appropriate. Restoration determinations will be based
on potential exposure scenarios and anticipated land use requirements by the City of
Libby. Protocols for removal and restoration activities encompassed in this RA are
detailed in the sections that follow.

3.1 Pre-Construction Meeting
Prior to RA activities, a pre-construction meeting will be held to discuss removal and
restoration activities with the city. Representatives from Volpe, COM, and the
cleanup/construction contractor will attend the meeting. Meeting attendees will
review the planned removal and restoration activities and discuss any potential
concerns at this time. The COM Community Involvement Coordinator (CIC) will
produce a summary of the pre-construction meeting minutes, and will identify any
concerns discussed during the meeting and document the mutually agreed upon
resolutions. All parties (City of Libby, Volpe, CDM, and the cleanup/construction
contractor) will have the opportunity to review and comment on the meeting minutes
before removal activities begin. If changes in the remediation activities necessitate
any deviation from this work plan, or the pre-construction meeting minutes, an
addendum to meeting minutes will be produced by the CIC and subsequently
approved by the city and representatives from Volpe, CDM, and the
cleanup/construction contractor.

3.2 Mobilization
The cleanup/construction contractor is scheduled to mobilize to the site in September
of 2003. Mobilization will include establishment of temporary construction and
decontamination facilities at the park, and enhancement of existing erosion controls,
as necessary.

The cleanup/construction contractor will coordinate with the city and local utility
companies in order to identify, mark, and temporarily shut-off any utility lines
within the excavation areas before excavation commences. The cleanup/construction
contractor wiD maintain engineering drawings that indicate location of service lines
and the means of their control.

Temporary chain link fencing will be installed, as necessary, in order to control access
to the site during removal and restoration activities. Fencing will include gates to
permit access/egress for vehicles and equipment working on site during work hours.
Gates will be locked at all times when removal activities are not being performed.

The cleanup/construction contractor will provide a temporary source of water for
complete personnel and equipment decontamination needs and for dust suppression
activities.

3-1
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Portable toilets for male and female workers and agency personnel will be staged in
the support zone in a manner requiring workers to exit through personnel
decontamination zones in order to use these facilities. The number of toilet seats and
urinals will be in accordance with the requirements of 29 Code of Federal Regulations
(CFR) 1910.120(n)(3)(l). Portable toilets will be emptied and cleaned, and liquids,
disinfectants, paper, etc. replaced or resupplied every other day during removal
activities. The cleanup/construction contractor will provide cleaning services and
rubbish removal on a daily basis.

Once excavation lines have been demarcated and utilities have been identified, the
removal contractor will begin setting up the exclusion zone. The COM oversight
personnel will advise the cleanup/construction contractor on placement of the
exclusion zone based on previous sampling results and site investigations. The
exclusion zone will encompass the entire contaminated area, and will include
selected non-contaminated areas adjacent to the excavation area in the event the
cleanup/construction contractor needs to "trail" or "chase" contamination beyond
the exclusion zone. A 6-ft high chain link panel fence covered with polyethylene
wrap will be erected to enclose the exclusion zone.

The cleanup/construction contractor will provide personnel decontamination
facilities adequate for employees to change clothes, shower, and redress throughout
the duration of the project. Personnel decontamination facilities will meet all
applicable Occupational Safety and Health Administration (OSHA) requirements.
Vehicle decontamination facilities will be of sufficient size to thoroughly wash down
the largest piece of equipment used on the site. Decontamination facilities will be
constructed in an area approved by the COM oversight representative.

The construction/cleanup contractor will install additional erosion controls,
consisting of staked hay bales and silt screen in locations approved by the COM
oversight representative before excavation activities are initiated at the site.

3.3 Removal Activities
Removal activities will entail protection of existing park facilities, decontamination
and temporary displacement of removable park items; and excavation,
transportation, and disposal of contaminated soil. Excavation limits will be
delineated based on findings from the pre-remediation characterization efforts at the
park. Decisions regarding protection or removal of park facilities and/or items will
be made during the pre-construction meeting. Removal activities are detailed in the
sections that follow.

3.3.1 Protection of Facilities and Removal of Park Items
The park contains a variety of facility installations and items aimed at supporting
recreational activities at the site, including a pump house, dry well and water filling
station; picnic tables, trash receptacles, and restioom facilities; boat ramps and
parking areas. Locations and detailed descriptions of these and any additional items
(fences, signage, power/lighting/and communication utilities) will be identified

COM 3-3
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during pre-remediation activities. The pre-removal characterization team will
generate a sketch that will depict those items requiring protection and those
requiring temporary displacement during removal activities. This list will be
reviewed, modified as appropriate, and finalized during the pre-construcrion
meeting.

Any items located within contaminated areas of the park that are not permanently
installed (trash receptacles, picnic tables, etc.) will be temporarily dismantled and/or
removed in order to facilitate access to contaminated soils. All surfaces of the item in
contact with contaminated soil will be thoroughly decontaminated and cleaned with
water. After cleaning, all temporarily displaced items will be stored on polyethylene
sheering in a designated area outside of the exclusion zone for the duration of
removal activities.

To the extent feasible, permanently installed items (restroom facilities, utilities, etc.)
located within the contaminated areas of the site will be left in place during
excavation activities. All items left in place will be protected, as appropriate, to
prevent damage during removal activities. Any items damaged during excavation,
backfill, or restoration activities will be repaired by the cleanup/construction
contractor after remediation activities are complete. Feasibility concerns regarding the
protection, demolition, replacement, or temporary removal of subject items will be
discussed by Volpe, the removal contractor, COM oversight personnel, and city park
personnel during the pre-construction meeting

All trees that are located within the excavation limits, and are in areas designated by
the city for renovation as a parking lot or roadway area, will be removed. The
determination to protect or remove trees located in all other areas of the park will be
based on tree maturity. Trees located within excavation limits that are greater than or
equal to 6 inches in diameter, as measured at a point 4 ft above the ground surface,
will be protected from damage during soil excavation, backfill and restoration
activities. Trees less than 6 inches in diameter will be cut into pieces of manageable
size and stockpiled on site, at locations determined by the COM oversight
representative. All tree cuttings and branches will be disposed of in the landfill.
Stumps of all cut trees will be subsequently excavated and disposed of along with the
contaminated soil at the mine. The number, type, and general location of any trees
removed will be tracked by the cleanup/construction contractor for subsequent
restoration considerations.

3.3.2 Soil Excavation
Excavation and removal of soils will be based on visual observations of vermiculite
within the soil matrix and analytical determinations of LA asbestos concentrations in
soil. These cleanup guidelines are consistent with the criteria in use for residential
cleanups.

Minimum excavation limits are depicted on Figure 3-1 and correspond to those areas
of the site that were covered up and fenced off by the EPA in May 2003. Presumably,
the lateral extent of these excavation limits will change based on findings from the RI
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activities. The lateral extent of visible vermiculite contamination will be demarcated
in the field during pre-removal characterization activities. The excavation limits will
change accordingly, based on visual observations. Soil sample results will be used to
refine these excavation limits even further based on evaluation against the EPA's
removal objectives for this project. Excavation boundaries will be extended further, as
appropriate, to include soils with detectable concentrations of LA asbestos. The
revised excavation limits will be demarcated in the field and surveyed before
excavation activities commence.

Once excavation is underway, excavation limits are subject to further changes based
on encounters with visible vermiculite in the subsurface and confirmation soil
sampling. Additional excavation considerations have been identified based on
anticipated renovation activities at the park by the city. Planned Riverside Park
improvements are depicted on Figure 1-2. This figure shows the site sectioned into
three types of use areas based on the city's renovation plan. Use types include: picnic
areas, parking and roadway areas, and riverbank areas.

3.3.2.1 Picnic Area Soil Excavations
Picnic areas are considered specific use areas (SUAs). SUAs are locations having
increased exposure risks based the type and duration of activities that may be
undertaken within these areas. Visitors to the park will presumably spend the
majority of their time on site within the picnic areas. Conceivably, the anticipated
types of recreational activities within the picnic areas could present increased
exposure risks to park visitors.

The minimum excavation depth for soils requiring removal from the picnic areas will
be 18 inches in those areas where the vermiculite lens has been confirmed at depth.
Those areas where visible contamination is only present at the surface will be scraped
to remove the top 6 inches of soil.

After initial removal of contaminated soils, the excavation will be visually inspected
to determine the need for additional excavation. Additional excavation will be
performed only at the direction of the COM oversight representative. If gross visible
vermiculite is still observed in the excavation, the COM oversight representative will
direct the cleanup/construction contractor to excavate an additional 6 inches of soil,
until visible vermiculite is no longer observed, or until a maximum excavation depth
of 36 inches is reached. Once all visibly contaminated soils have been removed, the
CDM oversight representative will conduct confirmation sampling to verify final
excavation limits have been reached and removal objectives have been met.

Tree removal and protection criteria will be based on tree size/maturity, as described
in Section 3.3.1. Where excavation around or beneath a tree is necessary, the
minimum excavation depth of 18 inches will be maintained, as necessary, up to the
drip line of any tree requiring protection during removal activities. Within the drip
line, the top 6 inches of contaminated soil will be excavated using a vacuum
excavation truck. If gross visible vermiculite is still observed after excavating the top
6 inches, the cleanup/construction contractor will continue to excavate until all gross
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contamination has been removed. If the tree inhibits access to grossly contaminated
soils, the tree may be removed in order to facilitate removal of contaminated soils, as
necessary. Any subsequent tree removal determinations, involving trees greater than
6 inches in diameter, will be made by the COM oversight representative. Additional
excavation beyond 6 inches beneath the trees will only be performed at the direction
of the CDM oversight representative and will be performed in a manner that will be
protective of the tree's root system.

A preliminary estimate of the amount of soil requiring removal within the picnic
areas is approximately 832 cubic yards. This estimate is based on the minimum
excavation limits depicted on Figure 3-2, and the assumption that the average
excavation depth within the picnic areas will be 18 inches. The excavation areas will
likely be extended based on additional sampling and visual observations.
Accordingly, actual excavation quantities will likely increase.

3.3.2.2 Parking and Roadway Soil Excavations
Removal of soils from parking and roadway areas will be based on similar criteria
used for driveways under the EPA's residential cleanup program. At this time it has
not been determined how the city plans to re-surface these areas during their
planned renovation activities. Different re-surfacing options present the need to use
different removal objectives.

Parking and roadway areas that will be surfaced with soil and/or gravel mixtures
will be excavated to a minimum depth of 18 inches. Those areas that will be paved
with concrete and/or asphalt will be excavated to a minimum depth of 12 inches.
Areas where visible contamination is only present at the surface will be scraped to
remove the top 6 inches of soil.

Additional excavation beyond the minimum excavation/scraping depth will be
performed only at the direction of the CDM oversight representative. If gross visible
vermiculite is observed in soils at depth, the CDM oversight representative will direct
the cleanup/construction contractor to excavate an additional 6 inches of soil, until
visible vermiculite is no longer observed, or until a maximum excavation depth of 36
inches is reached. Once all visibly contaminated soils have been removed, the CDM
oversight representative will conduct confirmation sampling to verify final
excavation limits have been reached and removal objectives have been met.

All trees located within the parking and roadway areas of the site will be removed
prior to excavation. Any excavation to remove stumps at depths beyond the
contamination-based excavation limits will only be performed at the direction of the
CDM oversight representative. Any stumps or remaining tree debris encountered
during excavation will be removed and disposed of with the excavated soil.

A preliminary estimate of the amount of soil requiring removal within the parking
and roadway areas is approximately 69 cubic yards. This estimate is based on the
minimum excavation limits depicted on Figure 3-2, and the assumptions that; (1) all
parking and roadway areas will be resurfaced with gravels, and (2) excavation

CDM 36
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depths within the parking and roadway areas will not exceed 18 inches. The
excavation areas will likely be extended based on additional sampling and visual
observations, so this estimate of excavation quantities will likely increase.

3.3.2.3 Riverbank Soil Excavations
Removal considerations for riverbank soils are based on the SUA criteria in use for
the residential removal program. Preliminary understanding of site conditions
indicates that the riverbank is sloped at approximately a 1:1 slope within the park.
While this slope naturally limits the amount of recreational activity along the
riverbank, it does not prohibit pedestrian access between the picnic areas and the
Kootenai River. Given the relatively steep slope, riverbank soils are more prone to
disturbance as pedestrians traverse the bank surfaces. As such, riverbank soils are
being considered SUAs.

Given the relatively steep slopes, initial soil excavation of riverbank soils will be
based primarily on visual observations and will be limited to the top six inches of soil
in order to minimize disturbance to the riverbank as much as possible. If no visual
vermiculite is present, but excavation is deemed necessary based on pre-removal
characterization efforts, initial excavation of non-visibly impacted soils will be limited
to the upper 6 inches of soil. Additional excavation beyond the 6 inch depth will be
performed only at the direction of the COM oversight representative. If gross visible
vermiculite is observed in soils at 6 inches, the COM oversight representative will
direct the cleanup/construction contractor to excavate an additional 6 inches of soil,
until visible vermiculite is no longer observed, or until a maximum excavation depth
of 36 inches is reached. Once all visibly contaminated soils have been removed, the
COM oversight representative will conduct confirmation sampling to verify final
excavation limits have been reached and removal objectives have been met.

Tree removal and protection criteria will be based on tree size/maturity, as described
in Section 3.3.1. Where excavation around or beneath a tree is necessary, the
minimum excavation depth of 18 inches will be maintained up to the drip line of any
tree requiring protection during removal activities. Within the drip line, the top 6
inches of contaminated soil will be excavated using a vacuum excavation truck. If
gross visible vermiculite is still observed after excavating the top 6 inches, the
cleanup/construction contractor will continue to excavate until all gross
contamination has been removed. If the tree inhibits access to grossly contaminated
soils, the tree may be removed in order to facilitate removal of contaminated soils, as
necessary. Any subsequent tree removal determinations, involving trees greater than
6 inches in diameter, will be made by the COM oversight representative. Additional
excavation beyond 6 inches beneath the trees will only be performed at the direction
of the COM oversight representative and will be performed in a manner that will be
protective of the tree's root system.

A preliminary estimate of the amount of soil requiring removal from the riverbanks
is approximately 77 cubic yards. This estimate is based on the minimum excavation
limits depicted on Figure 3-2, and the assumptions that the average excavation depth
along the riverbank will not exceed 6 inches. The excavation areas will likely be
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extended based on additional sampling and visual observations, so this estimate of
excavation quantities will likely increase.

3.3.2.4 Confirmation Soil Sampling
COM oversight personnel will collect confirmatory samples after soil has been
excavated to the revised excavation limits. Generally, a confirmation sample will
consist of a five-point composite (five subsamples submitted as one sample) surface
(0 to 2 inches) soil sample collected from excavated surfaces in accordance with the
Phase 1 Sampling and Analysis Plan for the Libby Asbestos Project (EPA 2000).

Confirmation samples will be collected at an approximate rate of one per 250 square
feet (ft2); however, professional judgment will be used to determine the exact
locations and frequency of sample collection required to confirm contamination
removal in each excavation area. Sample locations will be documented by COM
oversight personnel with GPS coordinates and elevations. All confirmation samples
will be submitted to the onsite laboratory for analysis of LA asbestos by PLM
(NIOSH 1994) with quick (i.e., 6 hour) turnaround time. The excavated area is
deemed clean if analytical results from the representative confirmation samples are
nondetects or less than (<) 1% LA asbestos.

3.3.3 Transportation and Disposal
Contaminated material will be excavated and live-loaded directly into trucks on the
property. Prior to departing the property, trucks will have tarps secured over the
beds and will be decontaminated. Trucks will employ positive air pressure high-
efficiency particulate air (HEPA) filter systems. This method will focus on
minimizing public contact by establishing public thoroughfare rerouting, a "buffer
zone" for contingency and monitoring purposes, and restricted access corridors.
Only authorized personnel will operate the mobile equipment. The
cleanup/construction contractor will ensure that all operators are OSHA 40-hour
trained (Hazardous Waste Operations training as per 29 CFR 1910.120) and comply
with all requirements under this standard. Contaminated soils will be disposed of at
the mine.

3.3.4 Surveying
A baseline survey of the park will be performed prior to initiating remediation
activities. The baseline survey will document preliminary excavation limits and
identify locations of those items requiring protection or displacement during
excavation, backfilling, and restoration activities. The baseline survey will also
establish physical control points for use during earthwork related remediation
activities, and will include topographic details sufficient for verifying excavation
depths and removal quantities throughout excavation.

Once excavation is complete, final excavation limits will be surveyed to document
lateral extents and depths of the removal activities
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3.3.5 Decontamination and Dust Suppression
Items requiring temporary relocation from the site will be decontaminated before
being placed outside the exclusion zone. Construction equipment such as backhoes,
excavators, and trucks will be decontaminated prior to leaving the project work site.
Decontamination of equipment and temporarily displaced park items will entail
washing with water to remove all visible signs of vermiculite, soil, and mud from
affected surfaces.

Cleanup/construction and COM oversight personnel will be required to
decontaminate themselves before exiting the work zone and entering the exclusion
zone. Personnel decontamination will entail doffing of protective clothing,
showering, and dressing in a facility provided by the cleanup/ construction
contractor. All decontamination water will be collected for filtration and/or disposal
in accordance with residential cleanup program protocols (Volpe 2002).

Dust suppression procedures will be implemented during removal activities to
prevent asbestos contaminated dust from migrating off the removal action site. All
excavations, embankments, stockpiles, haul roads, permanent and temporary access
roads, waste staging and storage areas, stabilization material handling areas, and
other work areas may cause a dust hazard to others. The cleanup/construction
contractor will use water tankers with power spray units for dust control and a spray
wash sprinkler for dust abatement when loading the soil. Sprinkling will be
implemented, as necessary, to keep the disturbed areas damp at all times, using
water trucks and/or water hoses and sprinklers. Dust control will be performed as
the work proceeds and whenever a dust nuisance or hazard occurs.

Visual observations and air monitoring will be relied upon throughout removal
activities for monitoring the effectiveness of the cleanup/construction contractor's
dust suppression techniques. All dust suppression and monitoring will be performed
in accordance with protocols in use for the residential cleanup program (Volpe 2002).

3.4 Site Restoration
Restoration activities will occur within all areas of Riverside Park affected by
excavation activities. Preliminary excavation limits within anticipated park use areas
are depicted on Figure 3-1; however these limits are subject to change based on pre-
excavation characterization efforts and confirmation oversight determinations made
throughout removal activities.

Restoration efforts will be initiated after all contaminated soil has been removed from
the site. All exterior restoration efforts will employ "replace in kind" methods. That
is, any contaminated material removed (e.g., soil, vegetation, recreation and/or park
related items, etc.) during soil excavation will be replaced with items similar to those
removed.

All temporarily displaced items will be returned to their original position and
location within the park.
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3.4.1 Backfilling and Compaction
Backfill material shall meet the technical requirements specified for the residential
cleanup program (COM 2003c). There are three categories of backfill material that
will be used at the site. Material types and descriptions are as follows:

Topsoil; Topsoil will consist of surficial soil horizon materials, and will not contain
stones, roots, sticks, or other non-soil materials larger than 1 inch in the largest
dimension. Topsoil will meet all gradation, chemical, and nutrient requirements
established by the government (COM 2003c).

Common Fill; Common fill will consist of mineral soil substantially free from organic
materials, loam, wood, trash, and other objectionable materials which may be
compressible or which cannot be properly compacted. Common fill will not contain
any stones larger than 4 inches in the largest dimension and will meet gradation
specifications established by the government (COM 2003c). Common fill will have a
liquid limit less than 35 and a plasticity index less than 10.

Structural Fill; Structural fill for use as gravel parking areas, gravel roads and sub-
base for asphalt and concrete boat ramps and other paved areas will consist of an
angular, hard, durable, processed, crushed, gravel conforming to the requirements of
the State of Montana Department of Transportation standard 701.02.5 Crushed Base
Course Type "B", Grade 2. Structural fill will have no particles larger than 1 Vi inches
in the largest dimension and will conform to the gradation specifications established
by the government (COM 2003c)

Placement and compaction requirements are discussed in the context of specific
restoration areas within the park.

3.4.1.1 Picnic Areas
Excavations located within the picnic areas of the park will be backfilled with
common fill and compacted to within 6 inches of the finished grade. Common fill will
be placed in layers, not to exceed 12 inches loose measure, and compacted to at least
90% of the maximum dry density as determined by American Society for Testing and
Materials (ASTM) laboratory test D1557. Topsoil will be placed in the remaining 6
inches of the excavation in accordance with government specifications (COM 2003c),
which include requirements for subgrade surface preparation, disking and/or
harrowing, fertilizer amendments, and compaction.
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3.4.1.2 Riverbank Areas
Excavated areas along the riverbank will be backfilled with common fill and
compacted to within 6 inches of the finished grade. Common fill will be placed in.
layers, not to exceed 12 inches loose measure, and compacted to at least 90% of the
maximum dry density. Topsoil will be placed in the remaining 6 inches of the
excavation in accordance with government specifications (COM 2003c), which
include requirements for subgrade surface preparation, disking and/or harrowing,
fertilizer amendments, and compaction.

If there are excavated areas along the riverbank with a slope greater than 1:1, these
slopes may require additional excavation/grading prior to placement of topsoil and
subsequent revegetation activities. The need for laying back the slope to less than 1:1
prior to backfill will be determined by the government representative. Restoration of
slopes in excess of 1:1 will necessitate use of erosion control blankets.

3.4.1.3 Parking and Roadway Areas
Excavated areas within the proposed parking and roadway areas of the park will be
backfilled with common fill and compacted to within 12 inches of the finished grade.
Common fill will be placed in layers, not to exceed 12 inches loose measure, and
compacted to at least 90% of the maximum dry density as determined by laboratory
test ASTM D1557. The common fill, subgrade surface will be proof compacted with
at least 4 coverages by a compactor in preparation of structural fill placement. Any
soft areas identified during proof compaction will be removed and replaced with
structural fill. Structural fill will be placed in the remainder of the excavation in
layers, having a maximum thickness of 8 inches loose measure, and compacted to at
least 95% of the maximum dry density as determined by laboratory test ASTM
D1557.

3.4.2 Seeding and Planting
The final revegetation requirements and responsibilities for the park will be
determined during the pre-construction meeting. Implementation of seeding and
planting activities will be based on the amount of time required to establish uniform
growth before the end of the current growing season and anticipated renovation
requirements by the city.

If it is determined during the pre-construction meeting that the city is planning to
upgrade surfaces within the picnic areas to sod, the cleanup/construction contractor
will not be required to seed the picnic areas. In that case, erosion controls will be
installed before turning the site back over to the city. Subsequent maintenance of
picnic area erosion controls and revegetation of the picnic areas will be the
responsibility of the city. If hydroseeding of the picnic areas is consistent with the
city's planned renovations, requirements for seeding and planting are provided
below.

After topsoil has been placed, seeding and planting will commence along the
riverbank and in the picnic areas of the park. No seeding or planting will be
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performed in parking or roadway areas. All backfilled picnic and riverbank areas will
be hydro-seeded with a mixture of native grasses and vegetation in accordance with
the residential landscaping specifications (COM 2003d).

Trees removed prior to, or during excavation activities will be replaced with trees of
similar type and number. Efforts will be made to plant replacement trees in the same
general vicinity from where the original was removed. Replacement trees will be
provided and planted in accordance with government specifications (COM 2003d).

Any vegetation damaged during construction activities will be replaced with items
similar in type, and less than or equal to in value. Any replaced items will be restored
in accordance with government specifications (COM 2003d). The cleanup/
construction contractor will be responsible for watering, mowing, and fertilizing
seeded areas until a uniform growth has been firmly established.

3.4.3 Replacement of Temporarily Displaced Items
All items that were temporarily removed, decontaminated, and displaced in order to
facilitate access to contaminated soils during removal activities will be re-installed.
These items will be reassembled, as appropriate, and returned to their place of origin
within the park. Items will be inspected for damage as a result of salvage, removal, or
restoration activities. Damaged items will be repaired by the cleanup/construction
contractor, or replaced as necessary.

3.4.4 Sedimentation and Erosion Control
Prior to demobilization, all erosion controls installed by the cleanup/construction
contractor will be inspected. Erosion controls that are no longer necessary will be
removed. In those areas of the site where erosion controls are still necessary, these
controls will be enhanced as necessary using staked hay bales and silt screen fabric.
All sedimentation and erosion controls will be installed and maintained in
accordance with government specifications (CDM 2003c).

3.5 Demobilization
Once all restoration activities are complete, a final site inspection will be performed.
The final site inspection will be performed by CDM oversight personnel, with
representatives from Volpe, the city, and the cleanup/construction contractor in
attendance. A site walk will be performed in all restored areas of the park to verify
park items have been re-installed or replaced, as appropriate; that seeding and
planting restoration requirements have been met; that any remaining erosion controls
left on site are sufficient; and that the park has been restored to a condition suitable to
the city. Any deficiencies identified during the final inspection will be corrected by
the cleanup/construction contractor, as appropriate.

After deficiencies identified during the final inspection are addressed, all temporary
construction and decontamination facilities will be dismantled and removed from the
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I
site. Similarly, all removal or restoration related equipment will be decontaminated

M and removed and the park will be cleaned of any remaining construction debris.

i
i
i
i
i
i
i
i
i
i
I
i
i
i
i
i
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Figure 3-1
Excavation and Restoration Plan

Riverside Park
Libby, Montana

Legend
Minimum Excavation Limits

Picnic (14,964 sq ft)

Riverbank(4,126sqft)

Roadway/Parking (1,225 sq ft)

Note: Excavation limits subject
to change based on pre-construction

characterization activities.

0 50
Feet
100 200

Mapfilename: Figure3-1CityBoatRamp.mxd



All soil samples will be prepared for analysis following the close support facility
(CSF) soil preparation plan (COM 2003b). The analytical program that will be used
for identifying LA in soils will be determined following the current performance
evaluation study being conducted by the EPA. Once a determination is made
regarding the analytical approach, this work plan will be amended. EPA is currently
developing data validation criteria for soil sample results. When these procedures
are established, the CSS Revision 1 SAP will be amended to include these procedures.

When sample data packages are received, the Response Action Contract (RAC)
Region VIII project manager (PM) will coordinate the data validation and entry of
qualifiers added during validation to results in the Libby project database.

I
I Section 4
• Sample Analysis and Data Validation

I
I
I
I
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| Logbook Pages from the May 2003
- Riverside Park Site Visit
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- Sheet No.: P1-S-
PHASE 11NVESTIGATION

LIBBY, MONTANA FIELD SAMPLE DATA SHEET

SOIL-LIKE MATERIALS

cenario No.: NA

ddress:

Field Logbook

V3-

Q Page No: 5 - C Sampling Date:

Owner/Tenant:

usiness Name: CiT*V of

.and Use: Residential School Commercial Mining Roadway (Other(

ampling Team<^CDMN> MACTEC Other Name(s): _
'

Data Item

ndex ID

ocation ID

ample Group

Sample 1

1-07851

SP- 121240 r

Sample 2

1-07852

- 121241

Sample 3

1-07853

SP- 121242

Location Description

Category (circle)

Matrix Type (circle) Mining Waste
Subsurface Soil

Other

Mining Waste
Subsurface Soil

Other

Mining Waste
Subsurface Soil~

FIT
Other

Type (circle)

Sample Time

Top Depth (in.) 0
Bottom Depth (in.)

Map Location

Field Comments ' C

QC (Field Team)"D«ĵ \

Entered fLFO)

,\

Entered Validated
Volpe:
Entered Validated

Volpe:
Entered Validated

vs 051503
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EMSL Analytical, Inc.
107 West «th S treat Libby, MT S9923

Phona: (406)293-9086 Fix; Email:
EMSL.

Attn: Anni Autlo
COM Federal Programs Corp.
One Cambridge Ctr.
50 Hampshire SL
Cambridge, MA 02142

Fax: (617)452-8257 Phone: 617-452-6257

Project: 005228
samples collected 6/22/2003

Customer ID:

Customer PO:

Received:

DRES51

05/22703 1 1 ;47 AM

EMSL Order 270300545

EMSL Project ID: Libby, Montana EPA Project

Analysis Date: 5/22/2003

Polarized Light Microscopy (PLM) Performed on Soil Samples by NIOSH Method 9002,
Issue 2

tO6Lfor/nrUt VOLIVL, Nop-Asbes^s Asbestos

Sample

1-07851 tCC\C

270300645-OOOt

1-07852 n

2703006*3-0003

1-07853 en

270300545-0003 A
A.

Location Appearance

>'dt<- pcXd. f-LTtda Brown
n \ f - ' in O ' Non-Fibrous
— t-UeST TO KloxL Heterogeneous

L̂uld-L̂  Brown
- . . Non-Fibrous
LOphaXJ CL'L2^ Heterogeneous

romp fc-P Brown
r » Non-Fibrous

iPk'HiJ' CLlii— Heterogeneous

Treatment % Fibrous

None 1% Cellulose

COM LAB: EMSL27

Nona <1% CellulosB

COM L>8: EM6L27

None <1% Cellulose

COM LAB' EMSL27

% Non-Fibrous % Type

99% Non-fibrous (other) None Detected

100% Non-fibrous (other) None Detected

99% Non-fibrous (other) None Detected

1% Mica

Analyst(s)

Mane Gooden (3)
or other approved signatory

Disclaim*f. PLM h«» oaen luwn lo miu artweloa in a -.mm Berconiaso of 3empl« <-*icti contain 3»«ao«. Tnut OB ÎM PLM r»Wto C.ITIOI tw yutnravi. EMflL luĝ nu mat
aamplM mooned e« <1 % of norm ameaed b« l««a<i wlm «ith»r SEM or TEM. The above ten report relaiw orty lo *M nem« IMted. THi report me/ nol b« reproaucoil <"="PI I" I""-
wilhout vwtawi approval by EM8L. TTie abovo tou mu«l not be uwd By me ctisnl lo claim product •ndorwnwni by NVLV nor any »o«pcy ol ih« Un,t»d Steiaa GovammMt. Labor*ory
11 noiretoortibla for (ho iecurooy of racutoi «t»o raauoiiad 10 pnytically noparam end anayn i»y»n«<s »»mpl»«.

THIS IS THE LAST PAGE OF THE REPORT.
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• Attachment 3
| Soil Sample Results
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07-21-2003 11:14 FROM-CDM Federal Helena 406-495-1025 T-7Z5 P.002/009 F-271
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INTERNAL CHAIN OF CUSTODY

5/22X003 11:49:39 AM

Order ID: 270300545

Attn:

Fax:

Ann! Aulio
COM Federal Programs Corp.
One Cambridge Ctr.
50 Hampshire St.
Cambridge, MA 02142
617-452-8257 Phone: 617-452-6257

Customer ID
Customer PO;
Received:

•DRES51

05/22/03 11:47 AM

Project 005226
samples collected 5/2Z/2003

EMSL Order. 270300545

EMSL Project ID: Libby, Montana EPA Project

1

1

Test: PLMNIOSH9002 Matrix Soils

Acct Sts: Slsprsn; rdemalo

D Exempt from prep charge
D Exempt from lab opening fee
0 Exempt from layer/aliquot charges

Special Instructions
1

Order ID Lab Sample # Oust Sample #

TAT: (

Logged: TSWE

Prepped: ^
Analyzed:
Data Entrv:
Screened: >•

3 Hour Qty; 3

MSON Date; £- ZZ -O_J

Tvo^ Date: 1
^ Date:

Date: 1
^ Date: -4^

Mailed: Date:

1

Location Due Date

I

I

i

I

I

i
i
i

270300545 270300545-ODD 1 1-07851

270300545 270300545-0002 1-07852

270300545 270300545-0003 1-07853

5/22/2003 5:47:33 PM

5/22/2003 5:47:33 PM

5/2272003 5:47:33 PM

EMSL Analytical. Inc.. 107 West 4th Street. Llbbv. MT 59923
Pagel



InttexlD IndaxSuffixlD Lab ID Appearance
1-07851 270300545-0001 Brown, Non-Fibrous, Heterogeneous
1-07852 270300545-0002 Brown. Non-Fibrous, Heterogeneous
1-07853 270300545-0003 Brown. Non-Fibrous. Heterogeneous

emsLTempExport

Analytical Method Dale Received Dale Analyzed Q_Jr-Ac Tiemollle-Adinolile <%) Q_CH
NIOSH 0002 5/22/03 5/22/03 ND ND
NIOSH 9002 5/22/03 5/22/03 ND NO
NIOSH 9002 5/22/03 5122/03 ND ND

Pagel



emsl_TempExport

Chrysolite (%) Type Q_0ther Other AmpMboles (%) NonAsbestos Fibrous (%) Comments LAB QATYPE FILE Entered
ND 1 005226 samples collected 5/22/2003 EMSL27 270300545PLM.xls 5/22/03
ND 0.0001 005226 samples collected 5/22/2003 EMSL27 270300545PLMj(ls 5/22/03
ND 0.0001 005226 samples collected 5/22/2003 EMSL27 270300545PLM.xls 5/22/03

—i
ro

Page 2
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EMSL. Analytical, Inc.
107 West 4ttl Streat, LJbby. MT 59923

Phone; (406)293-9066 Fax: Email: moblleasbesu>Blab(Sennsl.com

Attn: Ann! Autio
COM Federal Programs Corp.
One Cambridge Ctr.
SO Hampshire St
Cambridge, MA 02142

Fax (617)452-8257 Phone; 617-452-6257
Project 005226

samples collected S/22/2003

Customer ID: DRES51
Customer PO:
Received: 05/22/03 11:47 AM

EMSL Order 270300545

EMSL Project ID: LJbby, Montana EPA Project

Analysis Date: 5/22/2003

Polarized Light Microscopy (PLM) Performed on Soil Samples by NIOSH Method 9002,
Issue 2

Sample Location

Non-Asbestos

Appearance Treatment % Fibrous % Non-Fibrous

Asbastos

% Type

1-07851
2703005*5.0001

Brown
Non-Fibrous
Heterogeneous

None

CDMLAB:eM3L27

1% Cellulose 99% Non-fibrous (other) None Ducted

1-07852
27030054*0002

Brown
Non-Fibrous
Heterogeneous

None

COMLAB:EMSL27

<1% Cellulose 100% Non-fibrous (other) None Detected

1-07853
ZJOaaOStSAOtn

Brown
Non-Fibrous
Heterogeneous

None

COMwe:eMSL27

<1% Cellulose 99% Non-fibrous (other) None Detected
1% Mica

Analyst(s)

Anno Marie Goocten (3)
or other approved signatory

Disclaimers: PLM has been known 10 irin aabratoa in B small porcontaso of samples wnlcn contain asoeMoa. Thug negative PCM rosiiis cannot be guaranteed. EMSL sugse=u lha!
wmploo reported as <1 tl or mma Ooiaoeod Do loilM with elVtsr SEM or TEM. The above loot report rebioi only IB tno itorra tesiad. TtllB repon may net ba reproduced, gxcopt In full.
wilhoul winan approval &y 6MSL The cboua lul mutt net be wtod by the cPenl to dnim proauet onaoraomani by NVLAP nor any agency of lha United Slotoo Sovemmenl. LaBOTBlory

for W« accuracy cf reMftt wtien raquailed la phyoioilly Mporaw and onMyza layered samples.

1 _
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07-21-2003 11:14 FROIKDM Federal Helena 406-485-1025 T-725 P.006/008 P-ZM
roianzeu ijigni microscopy irjuxu^ jrcnuruicu uii aim Dumpies uy nix/jri meuiuu 7uu4, issue £

Client COM Federal Programs Corp.

Address: One Cambridge Ctr.

1
50 Hampshire St.
Cambridge, MA 02142

Logged: 5/22/03

Date/Time Due: 5/22/2003 5:47:33 PM

TAT: 6 Hour

I

Fax: (617) -15-2-8257

Project Libby. Montana EPA Project
005226
samples collected 5/22/2003

Special Instructions Order Number

270300545

£ Appearance
H Broun 8 Various
• Gray 7 Black

\3 Ten 9 Silver
a Mhice 9 Blao

^ Asd 10 Yellou

I
1

1

J2 UeCeroganeoiu ' iayers II)

pismssn
f Sample

Ln*,

J 1-07052-
f

1

i
1
1
1
1
1

I ,-o^i

Appearance

1

-2.
1-
1
Z
Z
1
1*
•£.

Treat
1 Teased
2 Crushed
3 Dissolve
« Ashed

jfeA
%atCT

Treatment

inone^

OCTO^

n^

Analyst: OTtoTTzLC^
y r

Asbestos Results
1 cnrysotile

3 Anc&oonyDLiee
<l TremollCo
S Accipol»c«
S Croeidolite

Asbestos
Results

%of
Asbestos

a

o

0

Fibrous Non-Fibrous
"> Cellulose U Quirt*
G Cli>» IS M1C4
9 nin. Wool 16 Gypsum

10 Synthetic 17 C*l. cactontte
11 Other 19 Hacru
12 Mollutonlee 19 ferlice
13 H»xr 20 ocner

Other
Fibrous

Type %

7

7

7

Dat^ £f 22 -£>:?> rr

1

<.\

L\

mpute

Non-Fibrous
Type %

20

20

20

15

20

20

20

20

20

qq

aco

*N
1

Non-
Asb.
Char.

W.+lvlCt«9^

nttwn I>'1<:

LXV Y*t y il't^P

fllfV-lyl/J-lBl

V-v.bboAU.Ue

Optical Properties
i
M

JS5
r s

I.Y. 1. 1—
111. 1IWMI

l.lUff

II

i-
i.

FHW f

Leun

^Sffi^^S^i
Optical Properties

I

M

P B

I
k

M

p a

I

M

P B

I

M

P B

I

M

P B

I

M

P B

I

M

p a

I

M

P B

y

S

FlMCetor E

II

S

FMrCour E

II

S

FIMrCotof E

II

S

FXwaoiof G

II

S

PMM, E

II

S

roerOodu E

U

S

PberColgr E

II

S

FMrCotor E

r: Date:

EMSL Analytical. Inc.. 107 West 4th Street, Libby. MT 59923



Chain of Custody Record
U.S. Environmental Protection Agency, Region VIII
999 18th Slreel. Suite 300
Denver. CO 80202-2413

Libby Asbestos Investigation No.005226
Sencflo:

via: pfhand delivery O shipped

Sample
Placed In

Coolsi/BaH Index ID
Sample

Dale
Sarftple
Time

Sample Matrix •

0«€usl; A=*li; B^Bulk
Insulation)

Sample Type
(G=Grab;

C=Gomp09lte)
Volume (L) or

Area (cm1}

FttM
Pore Size

(o.fiim of ,45m Analysis Request* CommenU

Gampla_ ; jRacelved
b Lab

O a
a a

a
'Phase I: Air preparation meUwd EPA/S40S2-9aA)05a> analytical method PCM (by NIOSH 7400). TEM (by ISO 10312 and AHERA). Dust: preparation method AS1M D57G5-95, analytical method ISO 10312. Solid
PLM: preparation and analysis by ISSI-LIBBY-.01/NIOSH 9002. Soil IR: preparation and analysis method ISSI-LIBBY-C2. Soil 1 EM; preparation method EPA/540/R-97/020, analytical meViod ISSI-LIBBY-OI/ISO
10312. Phase II: Personal Air. Stationary Afr: PCM (by NIOSH 7400), TEM (by Modi lied ISO 10312 - Phase 2 QAPP, approved 2/01), or TEM (AHERA) melhod. BulK Insulation and Soil: PLM. Oust Samples: TEM (by
ISO 10312). CSS: Soil; preparation by 1SSI-LIBBY-01. analytical melhod PLM; Waler; preparation by EPA 100.1, analytical method ISO 10312. Removal Action analytical methods: Particle size analysis (PSA) by
ASTMO-422;PlaBHcllybyA5TMO^31fl:Molsturecori[enlbyAS7MD-221B;CompactlonbyASTMD-«5S7. O i s~ Jx I ^i^^n *>\ nA

" V^tpl^-^?^7' pKOxM-<SL£jC)
_ cs. . -~^Tolal Number of Samples J3

Additional Comments:

Rellr;qulBhcd by (Signature and Company) Date/Time Received by (Slgna)ure and Company) Date/Tlmo

C-2Z-Q3

Sample Condition upon rteceipt

elinquished tiy (Slgnatura and Company) Data/Time Received by (Signature and Company) Date/Time Sample Condi lion upon Receipt

Relinquished by (Signature and Company) Date/JIme Received by (Signature and Company) Date/Time Sample Condition upon Receipt

Relinquished by (Signature and Company) DaterTlme
^__

M{PHP20

Received by (Signature and Company) Date/Time Sample Condition upon Receipt

an^tolreporl ^^ Page of



Chain of Custody Record
U.S. Environmental Protection Agency. Region VIII
999 ialh SIreet. Suite 300
Denver, CO 80202-2413

Libby Asbestos Investigation No.005226
Sendlo:

via: £Htand delivery O shipped

Sample
PlacoOfn

Cool0i/Bag

Filter
Poie Sfze

(Q.Biun or.45um)

Sample
Received

by Lob

Sample Type
(G=Grubr.

C=ConioosUel
Volume (L) or

Area (cm1)
0-Dvlt.t^Nr. B-Buft

InsuleSon) Analysis Request

•Pliaae I: Ali: preparation method EPA/540/Z-90/005B, enalylical method PCM (by NIOSH 7400). TEM (by ISO 1031Z and AHERA). Oust preparation method ASTM O5755-95. analyllcal method IS010312. Solid £
PLM: piepaTaflon and analysis by ISSI-LIHBY-01/NIOSH BCOZ. Soil IR: preparslion and analysts method ISSI-UBBY-02. Soil TEM: preparation method EPA/54 D/R-B77028. analyllcal method ISSl-LIBBY-01/lSO «»
10312. Phase II: Personal Air. StaHonary Air: PCM (by NIOSH 7400). TEM (by Modified ISO 10312 - Phase 2 QAPP. approved 2/01). or TEM (AHERA) method. Bulk Insulation and Soil: PLM. Dust Samples: TEM (by £
ISO 10312). CSS: Soil: preparation by ISSI-LIBBY-01, analytical method PLM; Water: preparation by EPA 100.1, analyllcal method ISO 10312. Removal Action analytical methods: Particle size analysis (PSA) by «•
ASTM 0 422; Plasticity by ASTM D-4318; Moisture content by ASTM D-2216; Compaction by ASTM D-1557. 5
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Tolal Number of Samples J5 END OF SUBMITTAL

Additional Comments:

Receiyed by (Signature and Company), Relinquished by (Signature and Company) Da

Ifnquished by (Signature and Company) Datefriine

Dale/Time ' Sample Condition upon Rfeceipl

<L
Relinquished by (Signature and Company) Date/Time Received by (Signature and Company) Dale/Time

Sample Condition upon Receipt

Sample Condition upon Receipt

Relinquished by (Signature and Company) Date/Time Received by (Signature and Company) Date/Time Sample Condition upon Receipt

May 16,2003 Copies: Pink - Retained by Sample Coordinator; Yellow - Retained by laboratory; White - Included in analylical report Page of



07-21-2003 11:14 FROM-CDM Federal Helena
406-485-1OZ5
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ANN MARIE COODEN
406-193-9066
EMSL ANALYTICAL, INC.
107W.4TH STREET
UBBY MT 59923

20 LBS 3 OF 3
DWT: 24,12,17

SHIP TO:
CHARLIE 1ACERRA
800-220-3675 1253
EMSL ANALYTICAL, INC
107 HADDON AVE

WESTMONT NJ 08108-2711

NJ 081 9-04

UPS 3 DAY SELECT
TRACKING #: 1Z Y84 048 12 9573 6565

BILLING; P/P

Reference #1:; Soil samples, Slices, paperwork
Rcfctence #2:: fan blade, packing slips.
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